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Ms. Leah Evison, RPM

U.S. Environmental Protection Agency
77 West Jackson Blvd. HSRW-6]
-Chicago, IL 60604

RE:  Albion-Sheridan Township Landfill Site Suggested RI/FS Schedule
Dear Leah:

We have reviewed the draft schedule dated November 18, 1993 for the Albion-Sheridan
Township Landfill site that you hand delivered to me on November 19, 1993. In general,
we are confident that progress can be maintained to enable you to achieve the third
quarter 1994 ROD date. We are, however, suggesting several changes in your draft
schedule which ‘aré shown below.” The most significant of these is the submittal date for
the Baseline Risk Assessment. Your suggested date for the BRA is December 30, 1993,
and-we are requestmg that the date be moved‘to February 4, 1994, “This corresponds with
-the target date in the original work plan and is still sufficient to enable us to meet all other
deliverable obligations.

. We reviewed . your proposed draft schedule with the technical staff members associated
with the RI, BRA and FS Reports and are proposing the following modifications to your
draft schedule. These changes provide a schedule that WWES can achieve, although it is
still aggressive. and vet will still enable the third quarter 1994 ROD date to be met.

o Receive draft RI Report from WWES/send copy to State for review: December 15,
1993.

* Receive draft ARARs (Section 2 of FS) from WWES/send copy to State for review:
D_ecem_b_(:_r 24,_1993 _

. U S EPA/MDNR comments on RI to WVVES Deccmber 30 1993

o 'Recelve Fmal RI from WWES Jdnudry 7] 1994 Coo
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¢ Receive draft Risk Assessment from WWES/send copy to State for review: February
4, 1994 '

The remainder of the schedule remains the same as you proposed. This still allows us
some breathing room at the end of the process to tie up any loose ends.

The only other thing I would like to propose is that I introduce you, via a conference call,
to the WWES Site Project Manager for community relations, Jim Roberts. He is the
individual that will be coordinating the community relations effort on our end. I can
certainly continue to assist with technical issues associated with community relations, but
Jim is responsible for the community reiations work assignment.

Please call me at your earliest convenience.
Sincerely yours,

WW ENGINEERING & SCIENCE
Environmental Services
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R@( Elizabeth Bartz
~" Site Project Manager

cC: Tom Short, Project Officer, U.S. EPA
Bill Farrell, WWES
Mike Lawson, WWES
Carl Malsom, WWES
Jim Raoberts, WWIES
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